
FINAL 
NAVAL STATION TREASURE ISLAND 

REMEDIAL PROJECT MANAGERS AND 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
MARCH 3, 2010 

 
These minutes summarize discussions with the remedial project managers (RPM) and the 
Base Realignment and Closure (BRAC) Cleanup Team (BCT) for the former Naval 
Station Treasure Island (NAVSTA TI).  The meeting was held at 10:00 a.m. on March 3, 
2010, in the office of Tetra Tech EM Inc. (Tetra Tech) in Oakland, California.  The 
agenda and sign-in sheet are included as Attachment 1. 

The following participants attended the meeting: 

Scott Anderson, Navy 

Pete Bourgeois, Shaw Environmental Inc. 
(Shaw) 

Bill Carson, ARCADIS (consultant to Lennar) 

David Clark, Navy 

Gary Foote, AMEC Geomatrix (consultant to 
the Treasure Island Development Authority [ 
TIDA]) 

Kevin Hoch, Tetra Tech  

Tracy Jue, California Department of Public 
Health (CDPH), via telephone 

Christine Katin, U.S. Environmental Protection 
Agency (EPA)  

 Campbell Merrifield, Tetra Tech  

Pat Owens, Navy Radiological Affairs 
Support Office (RASO), via telephone 

Marcie Rash, Tetra Tech 

Ross Steenson, San Francisco Bay Regional 
Water Quality Control Board (Regional 
Water Board) 

James Sullivan, Navy 

Medi Sunga, California Department of Toxic 
Substances Control (DTSC) 

Michael Tymoff, TIDA, via telephone 

Robert Wilson, CDPH, via telephone 

I. Introductions, Meeting Guidelines, and Agenda Review 

Marcie Rash (Tetra Tech) began the meeting with introductions and a review of the 
agenda.  She asked if there were additional items to add to the agenda (see Attachment 1).  
There were no additional items to be added. 

II. Approval of BCT Meeting Minutes 

James Sullivan (Navy) provided a status update of the BCT draft meeting minutes. 
Comments on all the draft minutes from 2009 and January 2010 have been received from 
all BCT members.  He said the February meeting minutes would be provided shortly. 

Decisions:  None. 
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Action Items:  Provide Draft February BCT Meeting Minutes to the BCT. 

III. Navy and Organizational Updates 

Navy Funding 
David Clark (Navy) reviewed the Navy’s funding and project priorities (see Attachment 
2), and noted there had been some minor adjustments based on requirements for transfer.  
Gary Foote (AMEC Geomatrix) asked if the shift of the Site 27 remedial design 
contracting meant that no work will be done at the site prior to September 2010.  Mr. 
Clark said since the proposed plan and record of decision (ROD) had not yet been 
written, it was likely no work would be done at the site prior to September 2010, and the 
[Remedial Design/Remedial Action] contracting item would likely be moved to fiscal 
year 2011.  Medi Sunga (DTSC) said the Navy will prepare a Proposed Plan and ROD in 
2010.  Bill Carson (ARCADIS) asked if the shifting indicated a change in priorities.  Mr. 
Clark said no; it was merely a reshuffle of the same six contracting items already on the 
list.  Christine Katin (EPA) asked for clarification of the property transfer process and the 
Finding of Suitability to Transfer (FOST).  Mr. Sullivan said two FOSTs, for Treasure 
Island and Yerba Buena Island, had already been prepared in 2006, and a new FOST 
would be prepared in 2010 for the portions of property that had become eligible for 
transfer [FOST-able].  He added that the 2006 FOSTs had been reviewed and commented 
on by the BCT, and signed by the Navy, so only the new 2010 FOST would be a review 
and comment task for the BCT. 

Navy Organizational Update 
Mr. Sullivan said there were no personnel updates for the Navy.  There were no updates 
from the other agencies.   

Decisions:  None. 

Action Items:  None. 

IV. Site 12 Update 

Pete Bourgeois (Shaw) provided an update on the non-time-critical removal action 
(NTCRA) in the Site 12 solid waste disposal areas (SWDA) (see Attachment 3).  Mr. 
Bourgeois said excavation progress along the roadway towards the four foot depth mark 
is ongoing but has been slowed by weather.  He said removal of bins containing low level 
radiological waste had also been delayed due to weather.  He said the groundwater levels 
have risen due to the rain, making excavating difficult.  He said the portion of water line 
that was removed had been scanned for any elevated radiological readings, and given that 
there were no detections, all the piping had been discarded as construction debris.  Mr. 
Bourgeois said additional scanning and surveying was ongoing in the vicinity of 
Buildings 1121 and 1123.  He added that floor and sidewall samples would be collected 
later, including split samples for CDPH.  Mr. Carson asked if the sidewalls of the 
excavations were being scanned for radiological items, and if the team was testing for 
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any other contaminants of concern.  Mr. Bourgeois said yes, and that the radiological 
scans were completed prior to any chemical sampling.  

Tracy Jue (CDPH) requested a copy of the approved work plan for the SWDA NTCRA, 
and a list of what low level radiological materials had been removed to date.  Pat Owens 
(RASO) said he was reviewing the report of the first shipment and would forward that 
shortly, and agreed to check into sending a copy of the work plan.  Mr. Bourgeois said 
the list [precursor to the report] of all items in the previous two shipments of radiological 
items had been provided to the BCT already.  Mr. Owens said a third shipment is 
planned, but the inventory list of radiological items with identification will not be 
prepared until they are actually shipped.   

Ms. Jue asked about the potential for radiological nuclides to migrate through water, 
based on the presentation photos showing a roped-off area with radiation warning signs 
in water-filled excavation areas, and asked about the levels encountered beneath the 
trench plate.  Mr. Owens explained that an anomaly with readings as high as 20,000 
microrems had been discovered and covered beneath the trench plate.  He said a work 
instruction for the removal of the hotspot area is being prepared.  Mr. Owens said eight 
soil samples had been collected around the perimeter to determine if any of the radiation 
was migrating from the area, and that migration was confirmed, but it was not as 
significant as potentially thought.  He added that any migration would be further 
quantified during the hotspot excavation.  Mr. Sullivan noted that the excavation water 
does not drain off the project site, is contained, and just percolates downward.  Mr. Foote 
asked Mr. Owens to explain the timing of the collection of soil samples to clarify how he 
concluded that migration was occurring outside of the trench plate.  Ms. Rash suggested 
an action item to present a clarification of the potential migration of radiological 
contamination in the hotspot area.   

Mr. Foote asked to follow-up on a few questions from past meetings.  He said that, as he 
had stated at several meetings, the City would like to see complete removal of any 
radiological contamination, and that the Navy get free release of the Solid Waste 
Disposal Areas.  He noted that part of the concern of the City is over potential 
radiological contamination beneath buildings.  He asked for any updates from the Navy’s 
internal discussions on this subject.  Mr. Sullivan said the Navy has not made any 
decisions at this time and has not taken any options off the table.  He said that the Navy is 
more focused right now on the removal of the hotspot [beneath the trench plate] and the 
completion of the excavation outside of the building footprints.   But he added that now 
that Navy and City management are in property transfer discussions, there is a parallel 
discussion on condition of property as part of their agenda as well, in addition to the BCT 
meetings. 

In another follow-up, Mr. Foote said that in the November 2009 BCT meeting, Ryan 
Miya of DTSC had encouraged the Navy to initiate dialogue with CDPH on what would 
be necessary for CDPH to provide free release, based on experiences at Hunters Point 
Shipyard (HPS).  He asked if there had been any dialogue between the Navy and CDPH 
regarding free release.  Ms. Jue asked for clarification on whether or not Treasure Island 
was an NPL site, and Mr. Sullivan replied that it was not.  Ms. Jue said that last week, the 
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Navy HPS team (BRAC and RASO), had been in discussions with CDPH, but HPS is an 
NPL site and EPA is the lead agency approving dose modeling.  At Treasure Island, since 
it is not an NPL site, CDPH would be the lead agency.  Ms. Jue said if there is no 
remediation under the housing buildings, CDPH may be require a license if the property 
is being transferred. 

Ms. Jue said free release will depend on the final status survey and how well the site is 
characterized. She said she is aware that in the past some buildings at Treasure Island 
have been granted free release based on a submitted final status survey, and that CDPH 
had conducted a confirmation survey.  She added that the RHB (Radiologic Health 
Branch) of CDPH would also be involved for licensing.  [Ms. Jue and Mr. Wilson are in 
the Environmental Management Branch (EMB) of CDPH.]  Mr. Owens said the criteria 
[for release] are still being worked out, and the final status surveys still have to be 
planned to demonstrate whether there is or is not radiological impacted material present.  
Mr. Foote said the City is concerned a license would be required for any radiological 
impacted material beneath buildings which would constitute a restriction on the building 
pads.  Ms. Jue agreed with Mr. Foote’s statement. Robert Wilson (CDPH) said the final 
status survey as per the Multi-Agency Radiation Survey and Site Investigation Manual 
(MARSSIM) addressed only surface soils and not subsurface soils.  He said excavations 
that have been backfilled without doing a final status survey present a problem.  Mr. 
Sullivan said sidewall and bottom samples were collected for the final status survey prior 
to backfilling.   

Mr. Wilson stated that since Treasure Island is a non-NPL site, that CDPH would be the 
lead regulatory agency for radiological issues, and he said that the CDPH Environmental 
Management Branch stresses unrestricted release of the property, which appears to be the 
City of San Francisco’s goal.  Mr. Foote agreed.  Mr. Wilson added that if any structures 
are involved, that the structures would have to meet unrestricted release also.  He said 
that CDPH would like to see the structures surveyed if they had not been surveyed.  Mr. 
Foote said that in this case, he did not think there was concern that the structures were 
contaminated, but rather that there may be radiological contamination beneath the 
structures.  Ms. Jue agreed.  Mr. Wilson asked if the SWDA area was developed as 
housing after use as a disposal area.  Mr. Sullivan said yes, the SWDA area was a 
disposal area until the 1950’s and converted to housing beginning in the late 1960s.  Mr. 
Wilson asked if soil had been disturbed during housing construction and whether it was 
possible that the buildings had become contaminated.  Mr. Sullivan said that was 
unknown, but that the buildings would be evaluated as part of the final status survey. He 
added that some monitoring for radon inside housing units had already been conducted.  
Mr. Wilson asked if radium had been looked for.  Mr. Bourgeois said only in the exterior 
carports.  Mr. Foote said this type of dialogue was important in the process.  Mr. Sullivan 
noted that at this time, the Navy is conducting a NTCRA, and the original purpose of the 
NTCRA was to address the soil in the unpaved areas.  He said the Navy understands that 
as a follow-up to the NTCRA the site needs to be closed out, and a final status survey 
work plan would be prepared to collect any additional information required for the final 
status survey.  Mr. Foote made the point that the original scope of work for the NTCRA 
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was developed before the radiological contamination was identified, and that the 
discovery changes the thinking about the site.   

Mr. Wilson said the final status survey is based on the historical site assessment, and 
asked if the site assessment identified any issues with radiological concerns in the 
SWDAs.  Mr. Sullivan said a historical radiological assessment (HRA) was prepared in 
2005 identified the SWDAs as a potential concern, but there was no confirmed historical 
evidence that radiological material had been disposed of in the SWDAs.  It was not until 
the excavation began for the NTCRA for chemicals of concern that radiological material 
was encountered as a result of the radiological screening of soil that was part of the 
workplan.  Mr. Owens said the SWDAs were identified in the HRA based on the general 
Navy use of radium, and the existence of the incineration and disposal areas in the 
SWDAs, and not actual evidence.  Mr. Wilson asked if the HRA listed the SWDAs as 
impacted areas.  Mr. Sullivan said according to the strict definition the SWDAs were 
listed as impacted, but it was a potential impact only.  Mr. Wilson said the samples and 
surveys had confirmed the areas were impacted and questioned whether the HRA should 
be amended.  Mr. Owens said that the Navy has thought about an HRA amendment, but 
were focused right now on the NTCRA.  Mr. Wilson added it would be important as the 
final status surveys would be based on the HRA.   

Ms. Rash suggested the Navy and CDPH continue this discussion as part of an action 
item. 

Decisions:  None. 

Action Items:   

• Navy and CDPH to continue discussions regarding path forward for radiological 
closeout for the SWDAs. 

Navy to forward list of previously located radiological items to Tracy Jue at CDPH. 

V. Field Activities Update 

Scott Anderson (Navy) reviewed the data from the four quarters of sampling at Site 21 
after the injection (Attachment 4).  Mr. Anderson said the sample results look good, 
however, he said there is evidence in one well in particular (21-MW09A) that breakdown 
and biodegradation of contamination is still ongoing.  Mr. Foote asked what the problem 
was with 21-MW09A.  Mr. Anderson said it is likely the well did not receive a good 
distribution during the first injection rounds, and they are still evaluating the need to do 
more.  Mr. Foote asked if the well was located near an injection point.  Mr. Anderson 
said there were slight differences between the original plan and the actual injection 
locations, and the location is more in the central area of the site.  Ross Steenson 
(Regional Water Board) requested an updated figure with actual injection locations and 
wells depicted.  Mr. Carson asked about the future plans for the site.  Mr. Anderson said 
one more quarter of groundwater monitoring is planned, and possibly more sampling 
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after that, and added that a treatability study report and the CERCLA proposed plan are 
being prepared.   

At Site 24, Mr. Anderson said groundwater samples had been collected in both the source 
area and downgradient plume area.  He said there would be two more quarters of 
sampling in the source area and three more quarters in the downgradient plume area.  He 
said once the data is ready for review, the Navy will email it to the BCT.   

At Site 31, Mr. Anderson said excavation work had begun and confirmation samples had 
already been collected.  He said the excavations are filled with a lot of water from the 
rains and the sidewalls are giving way, so if the BCT agrees, the Navy would like to 
backfill the excavations.  Mr. Anderson asked Mr. Bourgeois to discuss the ongoing 
activities.  Mr. Bourgeois said the pictures of the excavations (see Attachment 5) show 
the excavation is filled with water, and also shows the utility lines that have been 
encountered during the excavation.  He said only one confirmation sample exceeded the 
screening criteria for lead, all the others were below criteria.  Ms. Sunga asked if there 
was any over-excavation.  Mr. Bourgeois said over-excavation was used only when 
debris was visually observed.  Ms. Sunga asked if the debris was removed before a 
sample was collected.  Mr. Anderson said that they had removed debris before collecting 
samples.  Mr. Bourgeois added that it was the same process that had been used at Site 32.  
Mr. Steenson asked why an area would be over-excavated.  Mr. Bourgeois said if 
anything was observed on sidewalls, the excavating continued.  Mr. Steenson asked if a 
figure could be prepared, at the end of the fieldwork, showing the area of planned 
excavation, and the area actually excavated.   

Mr. Foote asked if screening for radiological items had been conducted.  Mr. Bourgeois 
said screening had been done [similar to Site 32], and nothing has been detected.   

Mr. Anderson said the excavation is ongoing on 11th Street, and they have not begun 
backfilling.  Ms. Sunga asked how deep the excavation was, and Mr. Anderson said it 
was approximately 6 feet deep.  Ms. Sunga asked if they had encountered groundwater.  
Mr. Bourgeois said yes, groundwater had been encountered at a depth of 3.5 feet.  Mr. 
Foote asked if bottom samples had been collected in the areas excavated to 6 feet.  Mr. 
Bourgeois said yes, bottom samples had been collected.  Mr. Carson asked if they were 
dewatering the excavation.  Mr. Bourgeois said it was not possible to dewater the 
excavation.  Mr. Sullivan added that the soil was too permeable for dewatering.   

Mr. Foote said the results of the samples collected look good, and asked if sidewall 
confirmation samples were collected at the same depth as the original samples.  Mr. 
Bourgeois said samples were collected as described in the work plan, at the same level, 
unless staining was observed.  He said most soil excavated has been sent to a Class I 
landfill because of elevated concentrations of lead in the soil.  Mr. Carson asked how 
backfilling would occur.  Mr. Bourgeois said rock would be laid down at the bottom of 
the excavation because of the water, and he said the soil used for backfilling would 
comply with the DTSC requirements for clean fill.  Ms. Sunga and Mr. Steenson agreed 
that backfilling could proceed based on confirmation sample results presented.  
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Mr. Anderson said that samples had been collected from the two groundwater monitoring 
wells installed at Site 32.  He said the data is being processed and will be forwarded soon.  
Mr. Anderson said the Navy was waiting for groundwater levels to drop before sampling 
the newly installed wells in the Site 12 arsenic treatability study area.   

Decisions:  DTSC and Water Board agreed backfilling of the Site 31 excavation area 
could begin. 

Action Items:   

• Navy to provide a figure of the "Round Two" direct injection points at Site 21. 

• Navy to provide the Site 24 groundwater data from most recent sampling. 

• Navy to provide a figure of the Site 31 planned versus actual excavation areas 
after the fieldwork is complete. 

VI. Site 33 Path Forward 

Mr. Anderson said in recent discussions regarding transfer, Site 33 had been identified as 
an important area for the development of a new utility corridor.  The Navy has considered 
ways to speed up the closure process of Site 33 to allow for transfer.  Mr. Anderson 
proposed a possible plan to include Site 33 in the Site 31 ROD using an explanation of 
significant difference (ESD).  He said this could be justified because the sites were both 
part of the same initial investigation and had the same contaminants of concern, lead and 
polycyclic aromatic hydrocarbons (PAH).  He said the ESD would be presented to the 
BCT for approval and would be presented to the public for review.  He said the remedial 
work plan for Site 33 could be prepared while the ESD was ongoing to save time in the 
process.  He said there is funding in the 2010 budget for an action.  He said the only 
delay would be in the Site 31 remedial action reporting while Site 33 fieldwork was being 
completed so that both areas would be combined on one report.   

Mr. Foote said he appreciated the Navy’s attention to the City’s development schedule.  
He was unclear how the ESD fits into the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) process, since the final remedial 
investigation (RI) report is just being finalized for Site 33.  Mr. Clark said to use the 
remedy selected in the Site 31 ROD, Site 33 would also rely on the Site 31 feasibility 
study (FS) report, and that the change would be considered an expansion of the 
excavation.  Mr. Foote asked if the Site 31 FS and ROD have the same conclusions that 
would be reached at Site 33.  Ms. Sunga asked if Navy legal had been consulted.  Mr. 
Anderson said yes, Navy legal counsel had agreed with the proposal.  Mr. Clark said that 
since the RI report had not been finalized, there was a question regarding whether the site 
had really entered into the CERCLA process at all.  Ms. Sunga asked if the areas of 
excavation had been defined in Site 33.  Mr. Anderson said areas for excavation would be 
included in the work plan based on initial investigations.  Mr. Foote asked if the goal for 
Site 33 was to excavate the areas so no restrictions would be required at transfer.  Mr. 
Anderson said that was correct, and Mr. Bourgeois said the same aggressive [remedial] 
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approaches that have been used at Sites 32 and 31 would be followed, and that should not 
result in any restrictions.  Ms. Sunga asked if the waterline connects Sites 31 and 33.  Mr. 
Anderson said yes, and added that during a search of historical drawings, the waterline 
replacement drawings were found with notes from Navy Public Works noting where 
debris had been encountered.  The areas were then investigated as part of a data gaps 
investigation.  Mr. Bourgeois added that the waterlines on the island are one large loop.  
Ms. Sunga asked if the entire waterline was looked at or only the areas with debris.  Mr. 
Sullivan said the waterline was replaced in 1988 and the notes on the drawings 
identifying the debris areas were used to conduct a data gaps investigation, so only the 
areas where debris was noted were investigated.  Mr. Bourgeois said the debris noted in 
the drawings corresponded to the locations where debris was found in the investigation 
trenches.  Ms. Sunga said she would talk to DTSC’s legal department regarding the use 
of the ESD.  Mr. Anderson said the Navy would meet with DTSC if necessary to further 
discuss the matter.  Ms. Sunga said she would let him know by March 17, 2010.   

Mr. Carson asked how the change impacts the schedule.  Mr. Clark said the change saves 
time contractually.  Mr. Anderson said using a rough schedule estimate, Site 33 could be 
completed by July or August 2011.   

Mr. Carson asked about the schedule for completion at Site 21.  Mr. Sullivan said that 
would be later than July 2011.  Mr. Anderson said the proposed plan and ROD are being 
prepared for Site 21 at this time.  Mr. Carson said the developers have expressed an 
interest in transferring Site 21 quickly.  Mr. Sullivan said he was aware of their desire to 
expedite Site 21, and said a table with conveyance dates is being circulated between the 
Navy and the City.   

Ms. Katin said the current completion schedule for Site 33, including an FS report, 
proposed plan, and ROD, is more than 1 year, and noted that a ROD amendment would 
also require a FS report.  Mr. Anderson agreed with the schedule, and stated that the 
proposed ESD was not a ROD amendment, and reiterated that the Navy was proposing an 
ESD that would rely on the Site 31 ROD.  Mr. Anderson said the path proposed would 
accomplish the most results in the least amount of time. 

Decisions:  None. 

Action Items:   

DTSC to respond to proposed Site 33 path forward by March 17, 2010. 

Navy will provide a proposed schedule for the Site 33 ESD. 

VII. Site 28 West Side On/Off Ramp 

In response to DTSC’s and the AMEC Geomatrix’s requests, Mr. Clark provided a 
summary of the efforts to locate the 1992 Blaine report and what had been learned during 
the search for the report.  He said the Navy has not been able to locate the report.  He said 
the project which had subsequently involved the Blaine sampling had been to perform a 

TRIE-2205-0003-0201 



Final Meeting Minutes 
NAVSTA TI RPM/BCT Meeting 
March 3, 2010 
Page 9 of 12 
 
structural evaluation of the elevated portions of the bridge ramps.  He said there were five 
separate structures and the middle sections, numbers 2 and 3, were in the worst condition. 
(Map Provided)  He said since the work focused on structures 2 and 3, which helped 
define the area where the work was occurring [which the Blaine sampling was 
supporting].  Structures 2 and 3 were the largest structures in need of most repair.  

Mr. Clark said there was also documentation relating to the types of paint used on the 
structures that indicated it contained lead and zinc.  During project planning, which 
spanned several years, there was a record of discussions with the Air Quality 
Management District regarding shrouding of areas where sand blasting was occurring, 
and requesting the Navy obtain a permit for the work.  He said there was a general overall 
concern for workers’ safety, which ultimately lead to the 1992 samples collected by 
Blaine.  He said it was noted in subsequent reports that soil samples were collected near 
the structures with peeling paint. 

Mr. Clark then showed a separate report that had pictures of the steep slope of the hillside 
in the area.  He said the environmental baseline survey reported that because of the 
steepness of the slope, [future] building in the area was unlikely.  He said when he visited 
the site last week the entire area underneath the subject structures had been covered with 
shotcrete and the soils were not visible.  He added that the area was very difficult to 
access, and any flat areas in the site are immediately adjacent to the Bay Bridge off ramp. 
Recreational use was clearly not an option. 

Mr. Clark said use of the old 1992 data in the Site 28 risk assessment had been previously 
discussed, but because so little is known about the data—such as why samples were 
collected, whether they were biased towards paint chips in the soils, and whether the data 
had been validated—the BCT determined previously to not include the data in the human 
health risk assessment.  Mr. Clark said the Navy would prepare a short write-up of what 
they had found, with supporting attachments.  

Mr. Carson asked about the condition of the shotcrete.  Mr. Clark said the shotcrete was 
in good condition, but the steel supports of the bridge need painting.  Mr. Sullivan said 
the ramps will be transferred to the City, which is trying to align funding for replacement 
of the ramps.  Mr. Carson asked if the Site 28 proposed plan will address the construction 
worker.  Mr. Sullivan said the proposed plan does not address the construction worker, 
and noted timing of the transfer is important.  Michael Tymoff (City of San Francisco) 
said yes, the transfer must occur before the disbursement of funds in December.  Mr. 
Foote thanked the Navy for their effort to research the Blaine report, and thanked the 
BCT for their continued consideration.   

Decisions:  It was decided that the use of the Blaine data would not be pursued further. 

Action Items:  Navy will prepare a short write-up of its findings for Site 28 and the 
Blaine report, with supporting attachments.  
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VIII. Site 27 Feasibility Study 

Mr. Sullivan said the Navy is going to finalize the Site 27 FS report.  He said there has 
been a long history for this document, including a revision to incorporate results of 
additional samples collected.  He said this is the first time the Treasure Island BCT has 
been unable to reach consensus on a document, but he feels it is time to go ahead and 
finalize the document.  He said there will be additional time for comment in the 
CERCLA process with the proposed plan and ROD.   

Mr. Foote said he thinks going forward it would be important for the Navy to work 
closely with the team developing the marina during the remedial design phase.  Mr. 
Tymoff agreed; the City would like input on the design of the Navy’s proposed remedy.  

Ms. Sunga said she would like to continue the dialogue and recommended a meeting with 
the agencies, including the Bay Conservation and Development Commission (BCDC) 
and the developer, to discuss the FS report and possibilities for any amendments or how 
to move forward.  Mr. Sullivan asked to clarify under what phase of the CERCLA 
process such a meeting would occur.  Ms. Sunga said it would begin now and focus on 
any remedial design elements, and how that might impact the proposed plan.  Mr. Carson 
noted there is a plan to change the boundary and remove the “upland” portion from Site 
27.  Mr. Sullivan said that was true, and the Navy is preparing a point paper to address 
the boundary change.  Mr. Clark said the final FS report would support the boundary 
change.  Mr. Anderson noted there is a portion of Petroleum Site 25 that overlies the 
upland portion of Site 27, and a no further action concurrence letter is due shortly from 
the Water Board.  Mr. Steenson agreed that the letter, with restrictions, would be coming 
shortly.  Mr. Sullivan said the Navy had discussed Site 27 with the BCDC, and 
determined that as a federal agency the Navy would not be required to obtain a permit for 
the remedial activities.  He added that the final Site 27 FS is due May 20, 2010. 

Decisions:  None. 

Action Items:  None. 

IX. Upcoming Documents and Field Activities 

Upcoming Documents 

Kevin Hoch (Tetra Tech) reviewed the document tracking sheet (DTS) (Attachment 6).  
Mr. Steenson asked if the responses to comments on the Site 28 proposed plan would be 
submitted March 4, 2010.  Mr. Clark said the responses would likely be delayed 1 week.  
Ms. Sunga asked if there were any dates for the Site 32 post-construction summary 
report.  Mr. Anderson said no dates had been provided as the recent groundwater data 
was needed, and a revised human health risk assessment is planned. 
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Field Schedule 

Mr. Hoch reviewed the field activities scheduled to begin within the next 30 days 
(Attachment 7).  Mr. Foote asked if there had been any resolution on how the surface of 
Site 31 excavations would be restored.  Mr. Sullivan said he had been in contact with 
TIDA and informed them that the area would not be restored, and would be left as 
unpaved soil.  He said the street is not a part of the future development plan, the school 
nearby is closed, and the street has only low levels of traffic. Mr. Sullivan said that he 
wasn’t suggesting that TIDA necessarily agreed with the restoration plans.  Mr. Anderson 
said he had been in contact with the [San Francisco] Fire Department as well, and they 
did not express any concerns with leaving the street unpaved.  Mr. Carson asked if the 
area would be properly graded for drainage.  Mr. Sullivan said yes; the site would be 
graded for drainage, but the site restoration plan had not been finalized. 

Decisions:  None. 

Action Items:  None. 

X. RAB Meeting Agenda/Community Relations Update 

Mr. Sullivan reviewed the items on the community relations activities update (see 
Attachment 8).   

Mr. Sullivan said RAB attendance continues to be lower despite all the attempts to reach 
out and encourage participation.  He said the City’s community meetings on the island, 
which are also bimonthly, have had low attendance numbers lately as well.  He said on 
the RAB conference call at the end of the month, there had been discussion of changing 
the meetings from bimonthly to quarterly.  He said a list of scheduled documents had 
been compiled for quarterly RAB meetings, which is included in Attachment 8, and it 
was determined by the Navy that there would be too much material based on site 
activities and status of the property transfer process to present for the four meetings 
proposed.  The Navy believes it would be best to continue the meetings on a bimonthly 
basis for 2010.  Ms. Katin asked if the decision would be revisited in 2011.  Mr. Sullivan 
said yes.   

Mr. Sullivan said he had not received any new inquiries from the public in the last month. 

Decisions:  None. 

Action Items:  None. 

XI. Discuss Other Items/Review Action Items 

Action Items:    

Ms. Rash said the only outstanding action item, the creation of a poster using the aerial 
photograph from 2009 and the revised Site 11 boundaries is finally complete.  Ms. Rash 
reviewed the new action items: 

TRIE-2205-0003-0201 
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• Provide Draft February BCT Meeting Minutes to the BCT. 

• Navy and CDPH to continue discussions regarding path forward for radiological 
closeout for the SWDAs. 

• Navy to forward list of previously located radiological items to Tracy Jue at 
CDPH. 

• Navy to provide a figure of the "Round Two" direct injection points at Site 21. 

• Navy to provide the Site 24 groundwater sampling data from most recent 
sampling. 

• Navy to provide a figure of the Site 31 planned versus actual excavation areas. 

• DTSC to respond to proposed Site 33 path forward by March 17, 2010. 

• Navy will provide a proposed schedule for the Site 33 ESD. 

• Navy will prepare a short write-up of its findings for Site 28 and the Blaine report, 
with supporting attachments. 

XII. Future BCT Agenda Items/Other Meetings 

Ms. Rash said the next BCT meeting would be in April and asked the team for agenda 
items.  She suggested follow-on topics from this meeting’s discussion might include the 
“migration” of radiological contamination from Buildings 1121/1123 area, and the path 
to free release at Site 12.  She said a draft agenda with the standard items will be sent for 
review 1 week before the next meeting.  

Ms. Rash said the 2-day meeting in May will be May 4 and 5, to discuss the Site 
Management Plan (SMP) for 2010 along with other documents.  Mr. Steenson said he 
was available to travel to San Diego for the meeting.  Ms. Sunga said she is completing 
the paperwork. 

Future BCT Meetings 

• April 7, 2010, Tetra Tech, Oakland, California 
• May 4–5, 2010, Tetra Tech, San Diego, California 
• June 2, 2010, Tetra Tech, Oakland, California 
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NAVAL STATION TREASURE ISLAND 
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Date: Wednesday March 3, 2010 
Time: 10:00 a.m. to 12:00 a.m. 
Place: Tetra Tech EMI, 1999 Harrison Street, 5th Floor, Oakland, CA   

Dial In:   
Meeting ID#:   

 
10:00 – 10:05 Item: I. Introductions, Meeting Guidelines, Agenda Review 

Opening: Facilitator 
Goal: Introduce all attendees, discuss changes to agenda or 

add ‘Other Items’ 
 

10:05 – 10:10 Item: II. Approval of BCT Meeting Minutes 
Opening: James Sullivan 
Goal: Address BCT review comments on previous meeting 

minutes and approve 
Process:  

 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
10:10 – 10:15 Item: III. Navy and Organizational Updates 

Opening: Dave Clark/ James Sullivan 
Goal: Provide updates on Navy budget, changes within the  

Navy organization, and other BCT organizational 
updates  

Process: 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
10:15 – 10:30 Item:  IV. Site 12 Update  

Opening: Tony Konzen 
Goal: Provide update on Site 12 SWDA removal action 

activities 
Process:   

 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 
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10:30 – 11:00 Item:  V. Field Activities Update  
Opening: Scott Anderson 
Goal: Provide an update on field activities at Sites 21, 24, 31 

and 32 and the Site 12 arsenic treatability study 
trenching activities.  Present results of sampling at 
Sites 21 and 24. 

Process:   
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
11:00 – 11:10 Item:  VI. Site 33 Path Forward 

Opening: Dave Clark/Scott Anderson 
Goal: Identify potential paths for Site 33 
Process:  Discuss possibilities 

 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
11:10 – 11:20 Item:  VII. Site 28 West Side On/Off Ramp 

Opening: Tony Konzen 
Goal: Present paper regarding efforts to locate data. 
Process:  Discuss efforts to resolve issue of lost data 

 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
11:30 – 11:40 Item:  VIII. Site 27 Clipper Cove Skeet Range 

Opening: Dave Clark/James Sullivan 
Goal: Proposed finalization of the Second Revised 

Feasibility Study 
Process:   

 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 
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11:40 – 11:45 Item:  IX. Upcoming Documents and Field Activities 
Opening: Kevin Hoch 
Goal: Identify upcoming documents and field activities 
Process:  Distribute document tracking sheet and field schedule 

and discuss items upcoming in the next month 
 

 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
11:40 – 11:50 Item:  X. RAB Meeting Agenda/Community Relations 

Update 
Opening: James Sullivan 
Goal: Discuss the draft agenda for April 20, 2010 RAB 

meeting; and provide comrel updates  
  

 Discuss any inquiries received from 
community members. 

Process: 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
11:50 – 11:55 Item:  XI. Future BCT Agenda Items/Other Meetings 

Opening: James Sullivan 
Goal: Agree on agenda items for the next RPM/BCT 

meetings and review scheduled upcoming meetings 
Process: 

 Review scheduled upcoming meetings 
 BCT to identify future agenda items 

 
 BCT to identify other items for discussion 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 
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11:55 – 12:00 Item:  XII. Discuss Other Items/Review Action Items 
Opening: BCT Members 
Goal: Discuss other items and review action items;  
Process: 

 Identify other items 
 Review Action Items 
 Annual San Diego Extended Meeting 

 
 BCT to identify other items for discussion 
 BCT Discussion/question and answer 
 LRA Check-in/question and answer 
 Update and identify action items 

 
 Future RPM/BCT Meetings: 

(A year at a glance) 
April 7, 2010, Tetra Tech EM Inc., Oakland, California 
May 5, 2010, Tetra Tech EM Inc., Oakland, California 
June 2, 2010, Tetra Tech EM Inc., Oakland, California 
July 7, 2010, Tetra Tech EM Inc., Oakland, California 

August 4, 2010, Tetra Tech EM Inc., Oakland, California 
September 1, 2010, Tetra Tech EM Inc., Oakland, California 

October 6, 2010, Tetra Tech EM Inc., Oakland, California 
November 3, 2010 , Tetra Tech EM Inc., Oakland, California 
December 1, 2010, Tetra Tech EM Inc., Oakland, California 

 



Sign-In Sheet 

Pete Bourgeois Shaw (415) 277-6983 Peter.bourgeois@shawqrp.com 

David Clark Navy 619-532-0973 david.j.clark2@navy.mil 

Gary Foote AMEC Geomatrix (510) 663-4260 Garv.Foote@amec.com 

Kevin Hoch Tetra Tech (510) 302-6304 Kevin.hoch@ttemi.com 

Tracy Jue CDPH (916) 324-4804 Tracy.Jue@cdph.ca.gov 

ristine Katin US EPA (415) 972-3112 Katin.Christine@epa.gov 

Tony Konzen Navy (619)-532-0924 anthony.konzen.ctr@navy.mil 

Tetra Tech (510) 302-6339 Campbell.merrifield@ttemi.com 

Ryan Miya DTSC (510) 540-3775 RMiya@dtsc.ca.qov 

Marcie Rash Tetra Tech (510) 302-6324 marcie.rash@ttemi.com 

Charles Smith Caltrans (510) 286-5635 charles smith@dot.ca.gov 

Ross Steenson Water Board (510) 622-2445 rsteenson@waterboards.ca.gov 

James Sullivan Navy (619) 532-0966 james.b.sullivan2@navv.mil 

Medi Sunga DTSC ( 510 )-540-3840 Rsunqa@dtsc.ca.qov 

Michael Tymoff TIDA (415) 554-7038 Michael.tymoff@sfgov.org 

Tetra Tech tommiejean.valmassy@ttemi.com 
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Navy Funding/Project Priority Update for 
BCT Naval Station Treasure Island 
(FY10 Funds – 1 Oct 09 to 30 Sept 10) 

 
March 3, 2010 

 
 

FY10 Funding Priority List: 
 

1. Site 30 LUC Inspection/Reporting 

2. Site 33 RD/RAWP and Remedial Action 

3. Site 6 FS  

4. Site 12 Backyard Soil Sampling 

5. Site 12 FS/PP/ROD 

6. Site 27 RD/RAWP and Remedial Action 
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Field Efforts
S lid W Di l ASolid Waste Disposal Areas

March 3, 2010
NAVSTA Treasure Island

BCT Meeting

Status at SWDA A&BStatus at SWDA A&B



2

Work at SWDA A&B & Path Work at SWDA A&B & Path 
ForwardForward

•Since project start 669 Bins have been shipped off•Since project start 669 Bins have been shipped off 
Site for disposal, this equals roughly 15,250 tons of 
soil.

•129 Bins have been shipped since the restart of 
work.

•Excavation efforts are concentrated on the WestsideExcavation efforts are concentrated on the Westside 
Drive roadway.

•Due to weather Bins have not been removed from 
the site for 4-weeks.

Work at SWDA A&BWork at SWDA A&B

Due to Rain, Work was Delayed for 2-Weeks
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Work at SWDA A&BWork at SWDA A&B

Due to Rain, Work was Delayed for 2-Weeks

Work at SWDA A&BWork at SWDA A&B

Scanning of Removed Waterline was Completed During Rain Events
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Work at SWDA A&BWork at SWDA A&B

Work at SWDA A&BWork at SWDA A&B
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Work at SWDA A&BWork at SWDA A&B

Scanning Sidewalls of Excavation Area Back Side of Building 1123

SWDA RestorationSWDA Restoration

Project Duration:  Updated Current Forecast:

Excavation Work at SWDA A&B Started on September 25, 2007 

Next Navy RAB Meeting: 
The Casa De la Vista
Tuesday, April 20th at 7:00 PM
James.b.sullivan2@navy.mil

Navy Web Site:
www.bracpmo.navy.mil
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AND 
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FIGURE 5-1

Focused Feasibility Study Report for 
Installation Restoration Site 21
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Approximate Extent of Groundwater
Concentrations that Exceed Residential
Risk-Based Criteria

cis-1,2-Dichloroethene
Tetrachloroethene
Trichloroethene
trans-1,1-Dichloroethene
Vinyl chloride

630 µg/L
5 µg/L
11.5 µg/L
170 µg/L
2 µg/L

Notes:
Residential Risk-Based Criteria:



Treasure Island, Site 21
Data From the Last Four Quarterly Sampling Events

Well ID 21-MW01A 21-MW01B 21-MW04A 21-MW04B 21-MW05 21-MW06
Sample Collection Date 1/21/2010 1/21/2010 1/27/2010 1/27/2010 1/26/2010 1/27/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
trans-1,2-DCE µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Vinyl Chloride µg/L <0.5 <0.5 0.1 0.3 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 0 0 0.1 0.3 0 0
Field Measurements
pH SU 7.87 7.76 7.27 7.19 6.82 6.84
Temperature oC 15.91 16.59 15.54 16.53 15.33 16.22
Specific Conductance mS/cm 2.530 12.910 17.92 9.302 39.01 26.88
Dissolved Oxygen (DO) ppm 0.35 0.32 0.12 0.16 4.43 1.04
ORP mV 19.8 -39.0 -98.7 -73.5 163.7 36.9

Well ID 21-MW07A1 21-MW07A2 21-MW07A3 21-MW07B 21-MW12 21-MW13 21-MW15
Sample Collection Date 1/28/2010 1/28/2010 1/28/2010 1/28/2010 1/21/2010 1/26/2010 1/27/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L <0.5 <0.5 <0.5 <0.5 0.2 <0.5 <0.5
Trichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L <0.5 <0.5 1.3 <0.5 <0.5 <0.5 <0.5
trans-1,2-DCE µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L <0.5 <0.5 1.3 <0.5 <0.5 <0.5 <0.5
Vinyl Chloride µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 0 0 1.3 0 0.2 0 0
Field Measurements
pH SU 6.77 7.53 7.49 7.47 7.52 7.33 6.56
Temperature oC 14.03 15.99 16.17 17.02 15.22 15.33 15.20
Specific Conductance mS/cm 37.39 21.00 17.29 14.22 2.173 32.49 19.57
Dissolved Oxygen (DO) ppm 4.49 0.11 0.11 0.10 0.30 3.42 1.60
ORP mV 94.9 -101.1 -142.6 -71.8 59.3 100.6 164.4

Note:  Samples from these wells were not analyzed for Sulfate, Alkalinity, Ferrous Iron, and Dissolved gases

Page 1 of 5 Shaw Environmental Inc.



Treasure Island, Site 21
Data From the Last Four Quarterly Sampling Events

Well ID
Sample Collection Date 3/23/2009 6/25/2009 9/22/2009 1/21/2010 3/23/2009 6/25/2009 9/22/2009 1/26/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L <5 <1.7 3.4 <0.5 <0.5 0.5 <0.5 <0.5
Trichloroethene µg/L 2.8 1.3 4.7 0.2 <0.5 0.3 <0.5 <0.5
cis-1,2-DCE µg/L 2,000 0.8 1.5 0.3 0.8 1.2 1.1 1.0
trans-1,2-DCE µg/L 33 1.7 1.3 0.6 0.2 0.5 0.6 0.8
1,2-Dichloroethene (total) µg/L 2,033 2.5 2.8 0.9 1.0 1.7 1.7 1.8
Vinyl Chloride µg/L 430 <1.7 0.5 0.2 0.5 0.7 1.0 1.0
1,1-Dichloroethene µg/L 3.3 <1.7 <1.7 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 2,469 3.8 11 1.3 1.5 3.2 2.7 2.8
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 344 1,810 1,580 900 322
Sulfate (EPA 300) mg/L 42 0 0 60 127
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 0.02 10.7 10.8 6.3 0.01 0.18 0.22
Dissolved Gases (RSK 175)
Methane µg/L 3,100 11,000 9,200 12,000 65
Ethane µg/L 4 12 7 30 <1
Ethene µg/L 110 1 <5 <5 <1
Field Measurements
pH SU 7.95 6.99 6.87 7.03 8.17 7.59 7.55 7.24
Temperature oC 16.92 20.10 21.63 16.56 17.75 19.02 19.42 17.63
Specific Conductance mS/cm 1.073 4.083 3.650 2.455 3.884 3.562 4.848 4.464
Dissolved Oxygen (DO) ppm 0.36 0.44 0.18 0.32 0.20 0.44 0.10 0.34
ORP mV -153.6 -129.3 -122.3 -73.6 -148.0 -42.0 -157.9 -131.0

Well ID
Sample Collection Date 3/23/2009 6/25/2009 9/22/2009 1/26/2010 6/25/2009 9/22/2009 1/26/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L <0.5 0.2 <0.5 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L 4.1 0.6 0.4 <0.5 <0.5 0.1 <0.5
trans-1,2-DCE µg/L 0.5 0.2 <0.5 <0.5 0.3 0.3 <0.5
1,2-Dichloroethene (total) µg/L 4.6 0.8 0.4 <0.5 0.3 0.4 <0.5
Vinyl Chloride µg/L 4.7 0.5 0.3 0.2 0.1 0.3 0.4
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 9.3 1.5 1.5 0.2 0.4 0.7 0.4
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 664 990 940 930
Sulfate (EPA 300) mg/L 85 0 0 0
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 0.04 0.02 6.05 10.2 3.88 5.18
Dissolved Gases (RSK 175)
Methane µg/L 3,000 7,100 12,000 13,000
Ethane µg/L 35 13 28 41
Ethene µg/L 8 5 1 3
Field Measurements
pH SU 7.93 7.08 7.11 7.02 7.06 7.04 7.06
Temperature oC 16.26 20.02 21.14 16.68 18.17 19.41 17.70
Specific Conductance mS/cm 1.593 2.145 2.105 2.189 5.011 6.162 5.795
Dissolved Oxygen (DO) ppm 0.38 0.27 0.25 0.20 0.35 0.17 0.30
ORP mV -159.9 -150.3 -174.1 -131.8 -102.4 -131.4 -97.5

21-MW02A 21-MW02B

21-MW03A 21-MW03B
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Treasure Island, Site 21
Data From the Last Four Quarterly Sampling Events

Well ID
Sample Collection Date 3/23/2009 6/25/2009 9/22/2009 1/28/2010 3/23/2009 6/25/2009 9/22/2009 1/28/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L 13 <10 2.1 10 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L 9.9 2.4 2.5 2.9 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L 11 29 20 4.1 <0.5 0.4 0.4 <0.5
trans-1,2-DCE µg/L <0.5 <10 <2.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L 11 29 20 4.1 <0.5 0.4 0.4 <0.5
Vinyl Chloride µg/L <0.5 <10 5.0 0.9 <0.5 <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <10 <2.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 34 31 30 18 0 0.4 0.4 0
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 1,880 950 628 434 304
Sulfate (EPA 300) mg/L 0 0 102 71 155
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 13.4 32.4 18.0 7.20 0.03 0.44 0.36
Dissolved Gases (RSK 175)
Methane µg/L 12 6,300 10,000 4,900 90
Ethane µg/L <1 <5 0.3 <5 <1
Ethene µg/L 2 <5 2 1 <1
Field Measurements
pH SU 6.97 6.57 6.71 6.29 8.23 7.58 7.55 7.44
Temperature oC 17.25 19.79 23.45 15.40 17.36 17.89 18.53 16.78
Specific Conductance mS/cm 6.752 3.188 1.860 1.084 10.76 11.89 11.73 11.80
Dissolved Oxygen (DO) ppm 0.48 0.64 0.28 0.46 0.11 0.34 0.14 0.35
ORP mV -98.8 -49.0 -126.7 -24.0 -141.5 -37.0 -132.9 -26.0

Well ID
Sample Collection Date 3/23/2009 6/24/2009 9/22/2009 1/26/2010 3/23/2009 6/25/2009 9/22/2009 1/26/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L 0.3 2.8 3.1 0.7 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L 0.6 19 21 14 <0.5 <0.5 0.6 <0.5
cis-1,2-DCE µg/L 21 18 53 73 <0.5 <0.5 0.3 <0.5
trans-1,2-DCE µg/L 0.8 5.3 7.8 9.7 <0.5 <0.5 0.1 <0.5
1,2-Dichloroethene (total) µg/L 22 23 61 83 <0.5 <0.5 0.4 <0.5
Vinyl Chloride µg/L 2.8 3.7 6.8 18 <0.5 <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 0.1 0.3 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 26 49 92 115 0 0 1.0 0
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 582 520 624 780 290
Sulfate (EPA 300) mg/L 153 498 502 373 169
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 0.08 13.3 14.3 16.4 0.02 0.69 0.55
Dissolved Gases (RSK 175)
Methane µg/L 120 7,200 4,800 5,000 52
Ethane µg/L 3 11 17 31 <2
Ethene µg/L <1 2 4 14 <2
Field Measurements
pH SU 8.17 6.80 6.68 6.34 7.92 7.53 7.32 7.34
Temperature oC 13.37 19.44 19.48 14.38 17.73 18.38 18.52 17.07
Specific Conductance mS/cm 1.939 1.976 1.951 2.210 12.67 13.16 12.89 12.60
Dissolved Oxygen (DO) ppm - 0.42 0.33 0.21 - 0.67 0.16 0.27
ORP mV -124.8 -106.9 -111.3 -58.6 -111.6 -96.5 -149.6 -117.6

21-MW09A 21-MW09B

21-MW08A 21-MW08B
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Treasure Island, Site 21
Data From the Last Four Quarterly Sampling Events

Well ID
Sample Collection Date 3/24/2009 6/24/2009 9/22/2009 1/27/2010 3/24/2009 6/24/2009 1/27/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L 0.9 0.4 0.7 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L 3.1 1.0 1.7 1.2 <0.5 0.2 <0.5
trans-1,2-DCE µg/L 0.5 0.7 0.8 0.7 <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L 3.6 1.7 2.5 1.9 <0.5 0.2 <0.5
Vinyl Chloride µg/L 2.2 0.5 0.6 0.6 <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 6.7 2.6 3.8 2.5 0 0.2 0
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 562 460 408 300 194
Sulfate (EPA 300) mg/L 16 0 18 65 165
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 17.2 9.6 6.30 3.68 0.01 0.24
Dissolved Gases (RSK 175)
Methane µg/L 9,100 6,800 7,000 3,400 21
Ethane µg/L <2 1 2 1 <1
Ethene µg/L <2 <5 0.4 <5 <1
Field Measurements
pH SU 7.33 6.84 6.94 6.75 8.41 7.69 7.36
Temperature oC 17.03 19.40 19.69 15.99 18.36 18.48 17.55
Specific Conductance mS/cm 1.439 1.012 0.986 0.771 10.13 10.35 10.79
Dissolved Oxygen (DO) ppm - 0.53 0.27 0.39 - 0.66 0.18
ORP mV -104.0 -113.4 -112.8 -66.0 -92.8 -64.3 -58.1

Well ID
Sample Collection Date 3/24/2009 6/29/2009 1/27/2010 3/24/2009 6/29/2009 1/27/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L 0.3 0.2 <0.5 <0.5 <0.5 <0.5
Trichloroethene µg/L 0.2 0.5 <0.5 <0.5 <0.5 <0.5
cis-1,2-DCE µg/L 0.5 1.4 0.8 <0.5 <0.5 <0.5
trans-1,2-DCE µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L 0.5 1.4 0.8 <0.5 <0.5 <0.5
Vinyl Chloride µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5 <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 1.0 2.1 0.8 0 0 0
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 142 202 270 426
Sulfate (EPA 300) mg/L 64 33 64 174
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 0.08 1.92 2.18 0.46 0.65
Dissolved Gases (RSK 175)
Methane µg/L 27 5,900 75
Ethane µg/L <1 <5 <1
Ethene µg/L <1 <5 <1
Field Measurements
pH SU 7.75 7.10 8.59 8.24 7.54 8.00
Temperature oC 15.42 18.67 15.05 17.83 18.67 17.28
Specific Conductance mS/cm 0.700 0.603 0.685 15.98 15.93 16.22
Dissolved Oxygen (DO) ppm 1.53 0.53 0.20 0.21 0.47 0.15
ORP mV 22.8 21.2 -28.2 -90.1 26.1 -69.1

21-MW10A 21-MW10B

21-MW11A 21-MW11B
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Treasure Island, Site 21
Data From the Last Four Quarterly Sampling Events

Well ID
Sample Collection Date 3/24/2009 6/29/2009 1/26/2010
Parameter Units
Volatile Organic Compounds (EPA 8260B)
Tetrachloroethene µg/L 1.4 2.7 1.4
Trichloroethene µg/L 0.4 1.2 0.6
cis-1,2-DCE µg/L <0.5 <0.5 <0.5
trans-1,2-DCE µg/L <0.5 <0.5 <0.5
1,2-Dichloroethene (total) µg/L <0.5 <0.5 <0.5
Vinyl Chloride µg/L <0.5 <0.5 <0.5
1,1-Dichloroethene µg/L <0.5 <0.5 <0.5
Total Chlorinated Ethenes µg/L 1.8 3.9 2.0
Wet Chemistry Parameters
Alkalinity (EPA 310.1) mg/L 226 300
Sulfate (EPA 300) mg/L 75 76
Ferrous Iron (Hach 8146)
Ferrous Iron mg/L 0.77 1.76
Dissolved Gases (RSK 175)
Methane µg/L <1
Ethane µg/L <1
Ethene µg/L <1
Field Measurements
pH SU 7.69 7.11 7.28
Temperature oC 16.05 19.83 14.65
Specific Conductance mS/cm 0.750 0.996 0.797
Dissolved Oxygen (DO) ppm 1.30 0.47 1.60
ORP mV -83.6 13.8 111.9

21-MW14A
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Naval Station Treasure Island
Field Activities

Site 31

March 3, 2010  BCT Meeting

Site 31 Path Forward

•Field Mobilization began February 1st

•Excavation Efforts began February 2nd with the 
Removal of the Asphalt from 11th Street and 
Schoolyard

•Field Work will Require roughly 2 Months
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Site 31 Excavation

Excavation Along 11th Street

Site 31 Excavation
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Site 31 T&D Activities

Site 31 T&D Actiities



4

Site 31 T&D Activities



SUMMARY OF ANALYTICAL RESULTS FOR CONFIRMATION SAMPLES TREASURE ISLAND SITE 31

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33
34
35
36
37
38
39
40

A B C D E F G H I
SAMPLE ID TI31C-SW11 TI31C-SW12 TI31C-SW13 TI31C-SW14 TI31C-SW15 TI31C-SW16
DATE COLLECTED 2/17/2010 2/11/2010 2/11/2010 2/11/2010 2/11/2010 2/11/2010
Sample Depth 1.2-3 ft bgs 2-4 ft bgs 2-4 ft bgs 1-2 ft bgs 2-4 ft bgs 2.5-3 ft bgs
PARAMETER Project Action Limit UNITS

METALS
Lead 400   mg/kg 8.77 1.7 1.87 4.32 1.36 1.92

PAHs
2-Methylnaphthalene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Acenaphthene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Acenaphthylene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Anthracene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Benzo(a)anthracene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Benzo(a)pyrene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Benzo(b)fluoranthene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Benzo(g,h,i)perylene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Benzo(k)fluoranthene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Chrysene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Dibenz(a,h)anthracene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Fluoranthene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Fluorene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Indeno(1,2,3-cd)pyrene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Naphthalene 1.7   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Phenanthrene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011
Pyrene --   mg/kg <0.011 <0.011 <0.012 <0.011 <0.011 <0.011

BaPeq 0.62(equivalent)   mg/kg 0.03 0.03 0.03 0.03 0.03 0.03

DIOXIN
Treasure Island Ambient          
( TEF/TEQ)

12.0                  
3.9

ng/kg 0.606 0.003 0.008 0.002 0.001 1.74

BaPeq = Benzo(a)pyrene Equivalency Calculation
TEF = Dioxin Toxic Equivalency Factor
TEQ = Dioxin Toxic Equivalency Quantity

K= estimate maximum possible concentration for the associated compound

J = estimated value
B= associated analyte is found in the method blank
C= confimation of the TCDF compound
E= compound has exceeded the MCL
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SUMMARY OF ANALYTICAL RESULTS FOR CONFIRMATION SAMPLES TREASURE ISLAND SITE 31

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33
34
35
36
37
38
39
40

A B C
SAMPLE ID
DATE COLLECTED
Sample Depth
PARAMETER Project Action Limit UNITS

METALS
Lead 400   mg/kg

PAHs
2-Methylnaphthalene --   mg/kg
Acenaphthene --   mg/kg
Acenaphthylene --   mg/kg
Anthracene --   mg/kg
Benzo(a)anthracene --   mg/kg
Benzo(a)pyrene --   mg/kg
Benzo(b)fluoranthene --   mg/kg
Benzo(g,h,i)perylene --   mg/kg
Benzo(k)fluoranthene --   mg/kg
Chrysene --   mg/kg
Dibenz(a,h)anthracene --   mg/kg
Fluoranthene --   mg/kg
Fluorene --   mg/kg
Indeno(1,2,3-cd)pyrene --   mg/kg
Naphthalene 1.7   mg/kg
Phenanthrene --   mg/kg
Pyrene --   mg/kg

BaPeq 0.62(equivalent)   mg/kg

DIOXIN
Treasure Island Ambient          
( TEF/TEQ)

12.0                  
3.9

ng/kg

BaPeq = Benzo(a)pyrene Equivalency Calculation
TEF = Dioxin Toxic Equivalency Factor
TEQ = Dioxin Toxic Equivalency Quantity

K= estimate maximum possible concentration for the associated comp

J = estimated value
B= associated analyte is found in the method blank
C= confimation of the TCDF compound
E= compound has exceeded the MCL

J K L M N O
TI31C-SW17 TI31C-SW18 TI31C-SW19 TI31C-EF23 TI31E-SW37 TI31E-SW38

2/11/2010 2/11/2010 2/17/2010 2/11/2010 2/16/2010 2/16/2010
2.5-3 ft bgs 2.5-3 ft bgs 1.2-3 ft bgs 6 ft bgs 1.5-2.5 ft bgs 1.5-2.5 ft bgs

1.19 8.64 108 1.71 1.27 1.55

<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011
<0.011 <0.011 <0.012 <0.012 <0.010 <0.011

0.03 0.03 0.03 0.03 0.02 0.03

0.004 0.524 0.063 0.004 0.004 0.006

Page 2 of 5



SUMMARY OF ANALYTICAL RESULTS FOR CONFIRMATION SAMPLES TREASURE ISLAND SITE 31

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33
34
35
36
37
38
39
40

A B C
SAMPLE ID
DATE COLLECTED
Sample Depth
PARAMETER Project Action Limit UNITS

METALS
Lead 400   mg/kg

PAHs
2-Methylnaphthalene --   mg/kg
Acenaphthene --   mg/kg
Acenaphthylene --   mg/kg
Anthracene --   mg/kg
Benzo(a)anthracene --   mg/kg
Benzo(a)pyrene --   mg/kg
Benzo(b)fluoranthene --   mg/kg
Benzo(g,h,i)perylene --   mg/kg
Benzo(k)fluoranthene --   mg/kg
Chrysene --   mg/kg
Dibenz(a,h)anthracene --   mg/kg
Fluoranthene --   mg/kg
Fluorene --   mg/kg
Indeno(1,2,3-cd)pyrene --   mg/kg
Naphthalene 1.7   mg/kg
Phenanthrene --   mg/kg
Pyrene --   mg/kg

BaPeq 0.62(equivalent)   mg/kg

DIOXIN
Treasure Island Ambient          
( TEF/TEQ)

12.0                  
3.9

ng/kg

BaPeq = Benzo(a)pyrene Equivalency Calculation
TEF = Dioxin Toxic Equivalency Factor
TEQ = Dioxin Toxic Equivalency Quantity

K= estimate maximum possible concentration for the associated comp

J = estimated value
B= associated analyte is found in the method blank
C= confimation of the TCDF compound
E= compound has exceeded the MCL

P Q R S T U
TI31E-SW39 TI31E-EF40 TI31E-EF41 TI31E-SW43 TI31C-EF45 TI31C-EF46

2/16/2010 2/16/2010 2/17/2010 2/22/2010 2/11/2010 2/11/2010
1.5-2.5 ft bgs 6 ft bgs 6 ft bgs 1.5-3.0 ft bgs 6 ft bgs 6 ft bgs

1.60 21.5 5.41 2280 11.1 2.21

<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 0.025 <0.013 -- <0.012 <0.013
<0.011 0.043 <0.013 -- <0.012 <0.013
<0.011 0.026 <0.013 -- <0.012 <0.013
<0.011 0.046 <0.013 -- <0.012 <0.013
<0.011 0.028 <0.013 -- <0.012 <0.013
<0.011 0.029 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 0.024 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 0.036 <0.013 -- <0.012 <0.013
<0.011 0.019 <0.013 -- <0.012 <0.013
<0.011 <0.013 <0.013 -- <0.012 <0.013
<0.011 0.039 <0.013 -- <0.012 <0.013

0.03 0.07 0.03 -- 0.03 0.03

0.004 0.755 0.006 -- 0.520 0.020
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SUMMARY OF ANALYTICAL RESULTS FOR CONFIRMATION SAMPLES TREASURE ISLAND SITE 31

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33
34
35
36
37
38
39
40

A B C
SAMPLE ID
DATE COLLECTED
Sample Depth
PARAMETER Project Action Limit UNITS

METALS
Lead 400   mg/kg

PAHs
2-Methylnaphthalene --   mg/kg
Acenaphthene --   mg/kg
Acenaphthylene --   mg/kg
Anthracene --   mg/kg
Benzo(a)anthracene --   mg/kg
Benzo(a)pyrene --   mg/kg
Benzo(b)fluoranthene --   mg/kg
Benzo(g,h,i)perylene --   mg/kg
Benzo(k)fluoranthene --   mg/kg
Chrysene --   mg/kg
Dibenz(a,h)anthracene --   mg/kg
Fluoranthene --   mg/kg
Fluorene --   mg/kg
Indeno(1,2,3-cd)pyrene --   mg/kg
Naphthalene 1.7   mg/kg
Phenanthrene --   mg/kg
Pyrene --   mg/kg

BaPeq 0.62(equivalent)   mg/kg

DIOXIN
Treasure Island Ambient          
( TEF/TEQ)

12.0                  
3.9

ng/kg

BaPeq = Benzo(a)pyrene Equivalency Calculation
TEF = Dioxin Toxic Equivalency Factor
TEQ = Dioxin Toxic Equivalency Quantity

K= estimate maximum possible concentration for the associated comp

J = estimated value
B= associated analyte is found in the method blank
C= confimation of the TCDF compound
E= compound has exceeded the MCL

V W X Y Z AA
TI31C-EF47 TI31C-EF48 TI31C-EF49 TI31C-EF50 TI31C-EF51 TI31E-EF52
2/11/2010 2/11/2010 2/11/2010 2/11/2010 2/11/2010 2/16/2010
6 ft bgs 6 ft bgs 6 ft bgs 6 ft bgs 6 ft bgs 6 ft bgs

2.36 2.36 1.69 1.57 3.12 2.93

<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013
<0.013 <0.013 <0.012 <0.012 <0.013 <0.013

0.03 0.03 0.03 0.03 0.03 0.03

0.003 0.005 0.002 0.006 0.015 0.014
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SUMMARY OF ANALYTICAL RESULTS FOR CONFIRMATION SAMPLES TREASURE ISLAND SITE 31

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33
34
35
36
37
38
39
40

A B C
SAMPLE ID
DATE COLLECTED
Sample Depth
PARAMETER Project Action Limit UNITS

METALS
Lead 400   mg/kg

PAHs
2-Methylnaphthalene --   mg/kg
Acenaphthene --   mg/kg
Acenaphthylene --   mg/kg
Anthracene --   mg/kg
Benzo(a)anthracene --   mg/kg
Benzo(a)pyrene --   mg/kg
Benzo(b)fluoranthene --   mg/kg
Benzo(g,h,i)perylene --   mg/kg
Benzo(k)fluoranthene --   mg/kg
Chrysene --   mg/kg
Dibenz(a,h)anthracene --   mg/kg
Fluoranthene --   mg/kg
Fluorene --   mg/kg
Indeno(1,2,3-cd)pyrene --   mg/kg
Naphthalene 1.7   mg/kg
Phenanthrene --   mg/kg
Pyrene --   mg/kg

BaPeq 0.62(equivalent)   mg/kg

DIOXIN
Treasure Island Ambient          
( TEF/TEQ)

12.0                  
3.9

ng/kg

BaPeq = Benzo(a)pyrene Equivalency Calculation
TEF = Dioxin Toxic Equivalency Factor
TEQ = Dioxin Toxic Equivalency Quantity

K= estimate maximum possible concentration for the associated comp

J = estimated value
B= associated analyte is found in the method blank
C= confimation of the TCDF compound
E= compound has exceeded the MCL

AB AC AD AE AF AG
TI31C-SW59 TI31C-SW60 TI31C-SW61 TI31C-SW62 TI31C-SW63 TI31C-SW64

2/18/2010 2/17/2010 2/17/2010 2/17/2010 2/17/2010 2/17/2010
1.2-3 ft bgs 1.2-3 ft bgs 1.2-3 ft bgs 2-4 ft bgs 2-4 ft bgs 2-4 ft bgs

17.5 3.70 6.03 1.95 61.4 2.94

0.056 <0.013 <0.010 <0.011 <0.011 <0.013
0.044 <0.013 <0.010 <0.011 <0.011 <0.013

<0.011 <0.013 <0.010 <0.011 <0.011 <0.013
0.076 <0.013 <0.010 <0.011 <0.011 <0.013
0.16 <0.013 <0.010 <0.011 <0.011 <0.013
0.1 <0.013 <0.010 <0.011 <0.011 <0.013

0.095 <0.013 <0.010 <0.011 <0.011 <0.013
0.044 <0.013 <0.010 <0.011 <0.011 <0.013
0.078 <0.013 <0.010 <0.011 <0.011 <0.013
0.16 <0.013 <0.010 <0.011 <0.011 <0.013

0.017 <0.013 <0.010 <0.011 <0.011 <0.013
0.35 <0.013 <0.010 <0.011 <0.011 <0.013

0.037 <0.013 <0.010 <0.011 <0.011 <0.013
0.045 <0.013 <0.010 <0.011 <0.011 <0.013
0.023 <0.013 <0.010 <0.011 <0.011 <0.013
0.32 <0.013 <0.010 <0.011 <0.011 <0.013
0.32 <0.013 <0.010 <0.011 <0.011 <0.013

0.16 0.03 0.02 0.03 0.03 0.03

0.347 0.036 0.002 0.004 2.89 0.124
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
March 2010 - September 2010

Date Due

DT
SC

W
at

er
 B

oa
rd

EP
A

TID
A

RA
B

O
TH

ER

Shaw Group 

RPM: Scott Anderson
PM: Pete Bourgeois

Tetra Tech EM Inc. 

RPM: Scott Anderson

PM: Kevin Hoch

RPM: Lora Battaglia
PM: Katie Henry

RPM: Jim Sullivan
PM: Marcie Rash

RPM: Dave Clark
PM: Marcie Rash

07/15/10 07/25/10 08/08/1006/08/10 06/15/1005/18/1004/18/105
2010 Site Management Plan

FZ
N

6

03/09/10 04/08/10

03/19/10 04/02/10a 07/22/09 a 03/05/1010/17/08 a 06/25/09

NANA 03/19/10 03/26/1002/12/10 a 03/05/10 a4
Island Times Newsletter #16

FZ
N

6

01/21/10 03/12/10

3
Site 27 Feasibility Study

FZ
N

6
48

9

a12/29/08

a a

aaa

aa

RTC

Resolve and 
Concur on 

RTCs

INTERNAL DRAFT

Internal Draft 
Due to Navy

D R A F T

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

INTERNAL F I N A L

Final to 
Agencies

Navy 
Comments 

Due

Internal Final 
to Navy

F I N A L

Comments

Agency Comments

Item

C
TO

/D
O

Document Title & Information
Preliminary 

RTCs to 
Agencies

05/20/10

TBD

09/24/08 a

TBDTBD

09/07/06 a

10/27/09

2

Site 33 Remedial Investigation Report

Site 32 Post Construction Summary Report for PCBs 
in Soil

FZ
N

1

01/06/09

a a 03/31/10 04/21/1003/03/10

a

TBD

02/27/09a 11/07/08 a

a 02/05/10 a a

10/16/06

TBDTBDTBDTBD TBD1

Date Last Revised:  3/3/2010 Page 1 of 2



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
March 2010 - September 2010

Date Due

DT
SC

W
at

er
 B

oa
rd

EP
A

TID
A

RA
B

O
TH

ER

RTC

Resolve and 
Concur on 

RTCs

INTERNAL DRAFT

Internal Draft 
Due to Navy

D R A F T

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

INTERNAL F I N A L

Final to 
Agencies

Navy 
Comments 

Due

Internal Final 
to Navy

F I N A L

Comments

Agency Comments

Item

C
TO

/D
O

Document Title & Information
Preliminary 

RTCs to 
Agencies

Trevet

RPM: Tony Konzen
PM: Greg Alyanakian

RPM: Scott Anderson
PM: Greg Alyanakian

RPM: Tony Konzen
PM: Greg Alyanakian
ERRG, Inc.

RPM: Tony Konzen
PM: Doug Bielskis
Sullivan Consulting Group

RPM: Tony Konzen
PM: Mehrdad Javaherian
Chadux Tetra Tech 

RPM: Tony Konzen

PM: John Bosche

RPM: Scott Anderson
PM: Jean Michaels

Abbreviations:

HERD= Human Ecological Risk Division RAP= Remedial Action Plan

CTO = Contract Task Order HSP = Health and Safety Plan RPM = Remedial Project Manager
DHS = Department of Health Services SAP = Sampling and Analysis Plan

DO = Delivery Order TBD = To Be Determined

PP= Proposed Plan

EU = Exposure Unit PM = Project Manager

10/22/1009/14/10 09/28/10

* Navy technical 
review  
** Navy legal review10/08/1009/01/1007/01/10 08/02/105/5/10

6/17/10

NA 06/27/10 07/25/1007/11/10NA05/25/10

9.30 Rec'd Water Board 
Comm
10.2 Rec'd TIDA Comm
10.2 Rec'd EPA Comm
10.6 Rec'd DTSC Comm

04/19/1003/26/10 04/09/1011/25/09 a 03/12/1008/31/09 a 09/30/09 aa a a

03/02/10 a02/17/10 a 02/24/10 aa a 02/11/10 aa a08/28/09 a 09/10/09 a

Water Board = Regional Water Quality Control Board

NA = Not Applicable

TIDA = Treasure Island Development Authority

12/18/09a

01/21/10

10/09/09 a

11/24/09 a

11/07/09

04/25/10

a a

Site 30 Land Use Control Work Plan
90

02 4/20/09*
6/11/09**

a
a

5/1/09
7/11/09

9/16/2009
11/4/09

07/08/09 a9

Site 6 Data Gaps Investigation Work Plan / 
Sampling and Analysis Plan

26
08

8

2009 Site 6 & 12 Annual Groundwater Sampling 
Report

90
02

Grey shading indicates the document is finalized.  

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are 
due within the next 30 days or are outstanding.

DTSC = Department of Toxic Substances 
Control

 X       Received notification of no comments or 
comments deferred to other agency.

04/03/10

Caltrans= California Department of 
Transportationa      Production or review of document is complete.

12
Site 21 PP/RAP

83

4/5/10*
5/19/10**

10
Site 28 Proposed Plan

7

6

2008 Site 6 & 12 Annual Groundwater Sampling 
Report

90
02

PCB = Polychlorinated Biphenyls

a 03/04/10a

08/10/09

04/04/10 04/18/10

a

04/02/1003/03/10

a
a

a

a
a

03/18/10

04/30/10 05/07/10

04/03/10 04/13/10

Cal Trans commented.

04/27/10

05/21/10 06/25/10

* Navy technical 
review  
** Navy legal review06/11/10

11

Site 12 HHRA Tech Memo

49 03/05/10

8/7/09*
10/2/09**

a
a

03/19/10 05/03/10

Document will be 
prepared through Draft 
only, allowing for 
discussion and will be 
finalized as part of the 
RI Report.

NANA NANA NA

Date Last Revised:  3/3/2010 Page 2 of 2
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Naval Station Treasure Island
Navy Field Schedule

March 2010 - September 2010

Ite
m Activity & Investigation Area DTR  # Navy RPM

C
TO

/D
O

PM FTL Complete

Site 24 Treatability Study Phase II Doc Start: 07/21/08 Scott Anderson Pete Bourgeois David Cacciatore

Site 24 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (925) 288-2299

Site 21 Pilot Treatability Study Doc Start: 10/06/08 Scott Anderson Pete Bourgeois Dan Leigh

Site 21 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (925) 288-2193

Non-Time Critical Removal Action Doc Start: 02/26/07 Tony Konzen Pete Bourgeois Pete Bourgeois

Site 12 N/A Finish: TBD (619) 532-0924 (415) 277-6983 (415) 277-6983

Arsenic in Groundwater Pilot Study Doc Start: 11/10/08 Scott Anderson Pete Bourgeois Pete Bourgeois

Site 12 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (415) 277-6983

PCB Soil Abatement Parcel T-111/Site 32 Doc Start: 05/11/09 Scott Anderson Pete Bourgeois Pete Bourgeois

Site 32 N/A Finish: 03/31/10 (619) 532-0938 (415) 277-6983 (415) 277-6983

Site 31 Remedial Action Doc Start: 02/01/10 Scott Anderson Pete Bourgeois Pete Bourgeois

Site 31 2 Finish: 04/09/10 (619) 532-0911 (415) 277-6983 (415) 277-6983

Site 12 & 6 Groundwater Sampling Doc Start: 3/11/2010
6/7/2010 Tony Konzen Greg Alyanakian Greg Alyanakian

Site 12& 6 N/A Finish: 3/11/2010
6/9/2010 (619) 532-0924 (858) 869-3110 (858) 869-3110

Site 12 Removal Action Soil Sampling Doc Start: 12/05/07 Tony Konzen Dawn Roarty Salem Attiga

Site 12 N/A Finish: TBD (619) 532-0924 (916) 919-4785 (925) 939-0687

Site 6 Data Gaps Investigation Doc Start: 04/19/10 Tony Konzen Doug Bielskis Phil Skorge

Site 6 12 Finish: TBD (619) 532-0924 (925) 839-2270 (925) 839-2266

CTO - Contract Task Order
a Field work is complete.

DO - Delivery Order

FTL - Field team lead
N/A - not applicable, there is no associated documentation listed on the DTS.
PCB = Polychlorinated Biphenyls

TBD - To Be Determined

3

4

FZ
N

1
10

FZ
N

1

Field Dates

1

2

Shaw

FZ
N

1

8 N
A

8

C
LIN

RPM - Remedial Project Manager

DTR # - Denotes document tracking reference.  The number listed corresponds to the 
associated documentation listed on the Document Tracking Sheet

ERRG

9

26
08

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

EMS

5

FZ
N

1

Trevet

6

FZ
N

1

Date Last Revised: 3/3/2010 1 of 1
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NAVSTA TI Community Relations Activities/Items
Schedule Status

1 Friday, March 26, 2010 In progress

Currently being developed.  Submit your article topic 
ideas to Jim Sullivan or Tommie Jean Valmassy

Draft to agencies: February 12, 2010
Agency comments due: March 5, 2010

2 Monday, April 26, 2010 In progress
An updated to the 10-page general overview of the 
enviromental program at NAVSTA TI.  The table of 
current site status and the basewide map are always 
updated, along with contact information and a list of 
recent or upcoming happenings.
Typically not sent to the entire mailing list.  Given out 
at all meetings open to the public, to new team 
members, and to people looking for background 
information.  Also posted to the Navy's website, and 
possibly sent to the full email distribution list.

Coincides with release of the Site 
Management Plan, because site status is 
updated based on that document.

3
Due to low attendance at RAB meetings, the Navy 
discussed a change in schedule with the RAB 
members.  The suggestion is to switch to quarterly 
RAB meetings.  The 3 regular RAB members said:
1) Fewer RAB meetings would be OK
2) Supplementing with a conference call would be 
OK if the Navy RPM and consultant are on the phone 
and they can have a hard copy presentation in 
advance
3) They are concerned that it will leave out the rest of 
the community, and challenged the Navy to come up 
with a way to still be available, in-person, to 
community members.

The Navy proposes to keep the schedule 
the same, based on the amount of 
environmental activity planned for this year.  
See the attached list of topics to be 
presented at each RAB meeting, based on 
current schedules.

147 Tuesday, April 20, 2010
148 Tuesday, June 15, 2010
149 Tuesday, August 17, 2010
150 Tuesday, October 19, 2010
151 Tuesday, December 21, 2010

See attached list of topics to be presented at 
each RAB meeting, based on current 
schedules

Activity

Remaining RAB Meetings in 2010:

General Environmental Fact Sheet Volume 6

Island Times Newsletter Volume 16, Winter 2010

RAB Meeting Schedule Review

Presented to the NAVSTA TI BCT 3/3/10 1



Schedule for 2010 RAB Meeting Presentations

Current RAB 
Meeting Date Document/Timely Topic Due Date

2/16/2010

Field Work Update 
Site 12 Arsenic in GW
Site 12 NTCRA presented
Transfer update presented
Look Ahead 2010 presented

4/20/2010 2010 Site Management Plan 4/19/2010
Site 31 Remedial Action Report 5/9/2010

T111/Site 32 Post Construction Summary Report for Soil Removal 5/21/2010
2009 Groundwater Status Report Sites 6 & 12 5/15/2010
Transfer status update
Site 33 path forward
Field Work Update (include Site 6 Data Gaps)

May-10 Possible Site 28 Proposed Plan Meeting

6/15/2010 Site 12 Backyard Field Work Plan 7/2/2010
Site 21 Proposed Plan and Draft Remedial Action Plan 7/5/2010
Site 32 Revised Human Health Risk Assessment Technical 
Memorandum 7/12/2010

Building 233 Footprint and Vicinity Final Status Survey Work Plan 7/19/2010
Site 12 Remedial Investigation Report 7/26/2010
Site 33 Feasibility Study Report (may not be necessary) 8/2/2010
Additional Investigation of USTs 240 Work Plan 8/4/2010
Site 21 Treatability Study Report 8/11/2010
Final 2010 Site Management Plan 8/9/2010
Final Site 31 Remedial Action Report 8/8/2010
Field Work Update

8/17/2010 Finding of Suitability to Transfer (FOST) 8/22/2010
Site 27 Proposed Plan and Draft Remedial Action Plan 9/5/2010
Site 28 Record of Decision and Final Remedial Action Plan 9/16/2010
Final Site 12 Backyard Field Work Plan 10/1/2010
Final Building 233 Footprint and Vicinity Final Status Survey Work 
Plan 10/16/2010
Field Work Update

10/19/2010 Final Site 21 Proposed Plan and Draft Remedial Action Plan 10/28/2010
Final Site 32 Revised Human Health Risk Assessment Technical 
Memorandum 11/11/2010
Site 6 Remedial Investigation Report 10/25/2010
Site 32 Feasibility Study Report (may not be necessary) 11/12/2010
Site 12 SWDA Final Status Survey (FSS) Work Plan 11/22/2010
Final Site 12 Remedial Investigation Report 11/15/2010
Final Site 33 Feasibility Study Report 12/7/2010
Final Additional Investigation of USTs 240 Work Plan 11/3/2010
Final Site 21 Treatability Study Report 12/9/2010
Final Finding of Suitability to Transfer (FOST) 12/1/2010

Presented to TI BCT 3.3.10



Schedule for 2010 RAB Meeting Presentations

Field Work Update

12/21/2010 Final Site 27 Proposed Plan and Draft Remedial Action Plan 12/26/2010
Site 27 Proposed Plan and Draft Remedial Action Plan 12/26/2010
Site 28 Record of Decision and Final Remedial Action Plan 2/4/2011
Site 12 Solid Waste Disposal Area (SWDA) Non-Time Critical 
Removal Action (NTCRA) Post Construction Summary Report 
(PCSR) 12/29/2010
Site 21 Record of Decision and Final Remedial Action Plan 1/10/2011
Site 24 Expanded Treatability Study Report 1/26/2011
Look Back 2010/Look Ahead 2011
Field Work Update
All documents are draft unless "Final" is noted

Presented to TI BCT 3.3.10
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